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Dear Joe:

1. The Contractor is hereby directed to comply with
the provisions of the following Engineering Change Proposals
pursuant to the "Changes" clause of Contract Nos. LP-2263
and LP-2264 as appropriate:

a) ECP GR-32

ECP GR-34
ECP GR-35 ~ Items 2 and 3
ECP GR-37 ' ‘
ECP GR-40
ECP GR-42
ECP GR-44
ECP GR-45
ECP GR-46
ECP GR-48
ECP GR-50

b) AKP-I-5005 Letter Proposal entitled: Engineering
Study, Antenna Alignment Adjustment.

2. The following additional instructions apply to specific
ECPs as indicated below:

a) ECP GR-32; A new part number will be assigned
25X1A to the test Limit and the modified Diode
_ Board Assembly will be subjected to appropriate
environmental tests.

b) ECP GR-34; The interchangeability between the
~-105 and -107 circuit boards of the original and
changed part shall be maintained.

‘¢c) ECP GR-35; Submit a revision to this ECP covering
the approved portion only.

d) ECP GR-37; Take action to establish a schedule
for the return of the Azimuth Lens Assemblies
with the Using Organizations.
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3. For work involving increased scope to Contract Nos.
LP-2263 and LP-2264, the Contractor will submit firm quotations,
for items not already submitted, within 30 days after receipt
of this approval. For retrofit effort involving increased
scope, PRs for kits and WO for in-plant installation will be
furnished by the PSO. However, for retrofits not considered
increased scope, the Contractor shall not incur costs for
bonded stock replenishment, kit preparation or SRA effort

against CW-6644,

SIERtD
Wendell
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